

Janarth Adivasi Vikas Sanstha
Shahada, Dist. Nandurbar

Name of the Project:

Improving Nutrition of Children and Women

Reporting Period:

December 2017 to June 2018

Table Of content:

1. Summary of Activities

2. Month-wise Activity Report

a) December 2017

b) January 2018

c) February 2018

d) March 2018

e) April 2018

f) May 2018

g) June 2018

3. Outcomes

4. Photographs

5. Annexures

JANARTH ADIVASI VIKAS SANSTHA ACTIVITY REPORT FOR THE PERIOD FROM DECEMBER 2017 TO JUNE 2018

Nandurbar district is one of the tribal districts in Maharashtra. For the last many decades, Nandurbar district is facing the dire problems of malnutrition and deaths of children. In order to reduce the problem at least to some extent, this project aims at improving nutrition of children and women in 50 villages of Nandurbar block of Nandurbar district.

We take this opportunity to thank you for providing support to Janarth Adivasi Vikas Sanstha so as to materialise the objectives of the project. The project has completed first seven months of the project and we give below the summary of the activities followed by detail narration of the process and the activities taken during these seven months i.e. from December 2017 to June 2018, as under.

SUMMARY of Activities taken during December 2017 to June 2018:-

S.No.	Month	Activities taken during the month
1	December 2017	<ul style="list-style-type: none"> • Selection process of Block Coordinator and Field Facilitators • Selection of Villages • Allocation of Field area to Field Facilitators • Training of Field Facilitators • Fortnightly meetings with Field Facilitators
2	January 2018	<ul style="list-style-type: none"> • Formation of Village Health-Nutrition-Sanitation Committees • Selection of Village Workers with the help of VHNSCs • Visit to Anganwadis for monitoring the present situation of Anganwadi services • Attending Vaccination and ANC checkup Day for monitoring health services • Searching various places for new office at Nandurbar • Fortnightly meetings with Field Facilitators
3	February 2018	<ul style="list-style-type: none"> • Meetings of VHNSCs • Listing issues observed during monitoring of Anganwadi and Health services • Monitoring of Anganwadi and APJAK Amrut Ahar • Baseline Survey forms prepared • Fortnightly meetings with Field Facilitators
4	March 2018	<ul style="list-style-type: none"> • Baseline Survey forms printed • Training of Village Workers (Named as 'Poshan

		<p>Sakhi'): The role and responsibilities as 'Poshan Sakhi' and filling of baseline survey Form A</p> <ul style="list-style-type: none"> • Filling of Form A started • Meetings to form village level 'Kishori groups' (groups of adolescent girls) • Meetings to form village level groups of women • Monitoring of Anganwadi and APJAK Amrut Ahar • Fortnightly meetings with Field Facilitators • Fortnightly meetings with Poshan Sakhis
5	April 2018	<ul style="list-style-type: none"> • Training of Poshan Sakhis for filling baseline survey forms B,C,D,E • Baseline Survey in progress • Village level Meetings with Kishori groups • Village level Meetings with women • Monitoring of Anganwadi and APJAK Amrut Ahar • Attending Vaccination and ANC checkup Day for monitoring health services • Meetings of VHSNCs to discuss the points brought forward during monitoring of Anganwadi and Health services • Fortnightly meetings with Field Facilitators • Fortnightly meetings with Poshan Sakhis
6	May 2018	<ul style="list-style-type: none"> • Filling of Baseline survey forms B,C,D,E near to completion • Statutory approval of committees formed - by Gram Panchayats • Training of selected VHSNC members • Village level Meetings with Kishori groups • Village level Meetings with women • Monitoring of Anganwadi and APJAK Amrut Ahar • Attending Vaccination and ANC checkup Day for monitoring health services • Meetings of VHSNCs to discuss the points brought forward during monitoring of Anganwadi and Health services • Awareness and demonstration of "Shosh Khadda" • Fortnightly meetings with Field Facilitators • Fortnightly meetings with Poshan Sakhis
7	June 2018	<ul style="list-style-type: none"> • Checking of Baseline Forms • Village level Meetings with Kishori groups • Village level Meetings with women • Communication with CDPO and THO of Nandurbar block • Monitoring of Anganwadi and APJAK Amrut Ahar by

		<p>VHSNC members</p> <ul style="list-style-type: none"> • Attending Vaccination and ANC checkup Day for monitoring health services by VHSNC members • Meetings of VHSNCs to discuss the points brought forward during monitoring of Anganwadi and Health services • Meetings of VHSNCs to discuss the points brought forward during monitoring of Anganwadi and Health services • Active participation of VHSNC members in PHC level meeting to discuss issues about health services • Fortnightly meetings with Field Facilitators • Fortnightly meetings with Poshan Sakhis
--	--	---

MONTH-WISE ACTIVITY REPORT:

1. Activities during December 2017:

- **Selection process of Block Coordinator and Field Facilitators:**

Applications were invited from eligible persons from villages and from those who had participated earlier in the projects of the organization. The applications were scrutinized and selected persons were called for interviews. From among them, were selected 2 Block Coordinators and 5 Field Facilitators.

- **Selection of Villages:**

The field area for the project was discussed with the Block Coordinators and Field Facilitators and with their help 50 villages were selected for implementation of the project. The criteria for selection of villages was that the village population should have 80% and above of tribal population.

- **Allocation of Field area to Field Facilitators:**

It was decided that the Block coordinators will look after activities in 25 villages each. The Field Facilitators were to cover 10 villages each. These villages are covered by 4 Primary Health Centers situated at Natavad, Dhekvad, Rakasvada and Ashta. The table containing information regarding selected villages and their allocation is given in Annexure I.

- **Training of Field Facilitators:**

One day Orientation Training was organized to illustrate 1) the objectives, 2) the process and the activities to be taken, and 3) Roles and Responsibilities of Block Coordinators and Field Facilitators.

- **Fortnightly meetings with Field Facilitators**

Initially the Field Facilitators were asked to visit the villages in their field area and meet the well-known persons to collect information for village profile. The information about villages such as number of: a) population, b) families, c) Anganwadi Centres, d) ASHAs, e) PRI members was collected by the Field Facilitators. They presented this information during the two fortnightly meetings that were organized on 14th and 31st of December 2017.

2. Activities during January 2018:

- **Selection of Village Workers (Poshan Sakhis):**

During the village meetings, wherein the Sarpanch, The Anganwadi Worker, the ASHA and other well-known persons from village participated, the field facilitator explained the aims and objectives of the project, the roles and responsibilities of the person to be selected as Poshan Sakhi. The criteria for Poshan Sakhi put before the meeting were: 1) She should be a resident of the village, 2) She should have reading and writing skills and 3) She should be able to communicate with people. A list of the names suggested during the meeting was made. Appropriate person amongst them was selected as Poshan Sakhi. An approval of the person selected was sought from The Sarpanch, The Anganwadi Worker and some well-known persons in writing.

- **Formation of Village Health-Nutrition-Sanitation Committees:**

During the village visits, the Field Facilitators came to know that the villages did not have any information of the Village Health, Nutrition, Sanitation and Water Supply Committee (VHSNC). Only the untied funds allotted in the name of the VHSNC by NRHM was being deposited in the joint accounts of The Sarpanch and the Anganwadi worker and also was used by them. However the VHSNCs were not working and their meetings were not taking place. None from the villages could give a list of VHSNC members. Therefore the field facilitators gave information about the Committee and its roles and responsibilities to people. Through the discussion with people, they selected enthusiastic and active persons from the villages and with them formed a new Committee which would work for the people.

- **Visit to Anganwadis for monitoring the present situation of Anganwadi services:**

Through monthly visits of field facilitators and weekly visits of Poshan Sakhis, observations were recorded about construction and other material of Anganwadi, services given by Anganwadi worker, and the cooked food for the children and the ANC/PNC women. It was found that some Anganwadis have incomplete construction. Some Anganwadis have no construction and therefore the children of two Anganwadis sit together. Some Anganwadis do now have play material. The post of Helper in some Anganwadis is vacant. The food given to the children and the Amrut Ahar given to ANC/PNC women is insufficient and of poor quality. No songs or games are taught to the children. (After follow up for the period under reporting, the table showing village-wise and Anganwadi-wise issues is given in Annexure II.)

- **Attending Vaccination and ANC checkup Day for monitoring health services:**

The field facilitator and Poshan Sakhi also observed and recorded the health services provided during the Vaccination and ANC check-up Day. It was found that the vaccination kit and the employees of Health Department (ANM/ MPW) were not present in time. Some cancelled their visit spontaneously. During ANC check-up, the Hb and BP were not taken and also the abdominal checkup was not done. Over and above all, the behaviour of the health employees while addressing the women was arrogant. (After follow up for the period under reporting, table of village-wise health issues is given in Annexure III.)

- **Searching various places for new office at Nandurbar**

The main office of the organization is in Shahada. For the field facilitators and the Poshan Sakhis who reside in villages, visiting Shahada office for meetings was time consuming, (as they would first have to come from their villages to Nandurbar and then to Shahada). This also would incur unnecessary travel expenses. Considering these factors, decision was taken to have office in Nandurbar. Along with the activities, a search for appropriate place for office was done.

- **Fortnightly meetings with Field Facilitators**

Fortnightly meetings of field facilitators were organized wherein the review of the activities was taken and planning of activities for the next fortnight's period was done.

3. Activities during February 2018:

- **Meetings of VHNSCs:**

The village-wise meetings of the VHSNCs formed by field facilitators were organized. The members discussed the issues brought forward during monitoring of Anganwadi services and health services. It was decided that the follow up of these issues with Anganwadi Workers and ANM/ MPWs should be regularly done, until the issue is solved.

- **Listing issues observed during monitoring of Anganwadi and Health services:**

The Vaccination and ANC checkup Day for a village is done on a particular day in the month. The planning of this is chalked out in the Primary Health Centers. The field facilitator and Poshan Sakhi attended the Vaccination and ANC checkup day and listed the issues which needed improvement. These issues were discussed in the VHSNC meetings to get participation of VHSNC members.

- **Monitoring of Anganwadi and APJAK Amrut Ahar:**

The field facilitator and Poshan Sakhi visited Anganwadi to monitor the food given to children and ANC/ PNC women. The food given to children was called “khichadi”. However it was just “Yellow rice”, i.e. rice with turmeric powder and salt. In one Anganwadi, the Anganwadi Worker brought a small tiffin box for ANC/ PNC women. It was brought to her notice that it was insufficient for the women present.

- **Baseline Survey forms prepared:**

Taking help from some research experts, the baseline survey forms were prepared. The forms prepared were: A) Family information Form, B) Form for pregnant woman, C) Form for lactating women + her infant child below 6 months, D) Form for children from 7 months to 2 years age, and E) Form for children from 25 months to 6 years age. It was thought that filling of forms will provide an opportunity of visiting every house in the village to Poshan Sakhi. With this purpose, the responsibility of filling the forms was given to Poshan Sakhi.

- **Fortnightly meetings with Field Facilitators:**

Fortnightly meetings of field facilitators were organized, wherein the review of the activities was taken and planning of activities for the next fortnight's period was done.

4. Activities during March 2018:

- **Baseline Survey forms printed**

The Baseline Survey forms listed below were printed.

- A) Family information Form,
- B) Form for pregnant woman,
- C) Form for lactating women + her infant child below 6 months,
- D) Form for children from 7 months to 2 years age, and
- E) Form for children from 25months to 6 years age.

- **Training of Village Workers (Named as 'Poshan Sakhi'): The role and responsibilities as 'Poshan Sakhi' and filling of baseline survey Form A:**

A training workshop for the Poshan Sakhi selected was organized on 5th of March 2018. During the first session the objective of the project, the process and their role and responsibilities in the process were illustrated. The village level activities allocated to them are: 1) Women's meetings, 2) Kishori group meetings, 3) Vaccination and ANC checkup Day, 4) Visit to Anganwadi and 5) VHSNC meetings. In the second session the baseline survey form A- Family information form was explained to them. Then a demonstration of filling the form was made through role play skit. The difficulties were put forth by Poshan Sakhis, which were explained. According to the number of families in a village, Form A was distributed to Poshan Sakhis.

- **Filling of Form A started**

Poshan Sakhis took the forms and started filling them in their villages. Filling of Form A started in 50 villages simultaneously. The family number entered in the form was to be written on the house of the family for further reference. When any difficulty arose, they contacted the field facilitator to guide them. Field Facilitators

and Block Coordinators paid visits to the villages and ensured that the filling of forms is going smoothly.

- **Meetings to form village level ‘Kishori groups’(groups of adolescent girls)**

Poshan Sakhis and field facilitators, with the help of Anganwadi worker and ASHA, contacted adolescent girls in their villages. They had dialogue with the girls and formed their groups for monthly meetings. During the meeting, the menstruation cycle and the related sanitation awareness was explained to them.

- **Meetings to form village level groups of women**

Similarly, with the help of Anganwadi Worker and ASHA, Poshan Sakhi and field facilitators contacted women from the villages. They also contacted some women leading SHGs. A meeting was decided with them. In this meeting awareness about women’s health issues was discussed with them.

- **Monitoring of Anganwadi and APJAK Amrut Ahar**

During monthly visit of field facilitators and weekly visits of Poshan Sakhi, the Anganwadi services and APJAK Amrut Ahar provided to ANC and PNC women was monitored. Suggestions were made to improve the quality of food.

- **Fortnightly meetings with Field Facilitators**

Fortnightly meetings of field facilitators were organized wherein the review of the activities was taken and planning of activities for the next fortnight’s period was done.

- **Fortnightly meetings with Poshan Sakhis**

In the fortnightly meetings of Poshan Sakhis, review of the work done during the fortnight was taken. Necessary instructions were given for next month’s activity. Planning of next fortnight’s activities was done. Also, during the meeting a session was saved for training. During this session, information about ANC checkup and its importance was explained.

5. Activities during April 2018:

- **Baseline Survey in progress:**

The base line survey Form A was completed by the Poshan Sakhis.

- **Training of Poshan Sakhis for filling baseline survey forms B,C,D,E:**

As the Form A has been completed, therefore, training for filling of Forms B, C, D, and E was given to Poshan Sakhis. Filling of forms was demonstrated through role play.

- **Village level Meetings with Kishori groups:**

During the village level monthly meeting of Kishori groups, the information about health and sickle cell anemia was shared and discussed with them. Anganwadi Worker and ASHA also were present in these meetings.

- **Village level Meetings with women:**

In the village level monthly meetings of women, information about individual and public sanitation care was shared and discussed with them. In these meetings, the Anganwadi Worker and ASHA also were present.

- **Monitoring of Anganwadi and APJAK Amrut Ahar:**

During the Anganwadi visits by field facilitators and Poshan Sakhis, the difficulties faced by Anganwadi Workers were discussed. The solutions were also discussed, such as 1) Gram Panchayat can use PESA funds for purchasing play material for the children, 2) The incomplete construction also can be completed with Gram Panchayat funds, and 3) Before some Anganwadis, the neighbouring people dump their wastages. The Gram Panchayat can remove the wastage dumped and make the surroundings clean.

- **Attending Vaccination and ANC checkup Day for monitoring health services:**

During the Vaccination and ANC checkup Day, Poshan Sakhi and Field Facilitators take note of the gaps and difficulties in providing health services to women. These issues were discussed with the VHSNC members as well as some of the issues were taken to Taluka Health Officer, who immediately acted and found a solution and helped in regularizing the health services.

- **Meetings of VHSNCs to discuss the points brought forward during monitoring of Anganwadi and Health services:**

Issues that came forward during Anganwadi visit and Vaccination and ANC checkup day, were explained to Sarpanch and other VHSNC members. The solutions of the problems also were discussed. It was decided that in every monthly meeting information about one issue should be given and discussed. So, in these meetings one of the issues given below was discussed with members:

1. Shosh Khadda, 2) Paras Bag, 3) Cancer, 4) H.I.V., 5) Malnutrition and balanced diet

- **Fortnightly meetings with Field Facilitators:**

Fortnightly meetings of field facilitators were organized wherein the review of the activities was taken and planning of activities for the next fortnight's period was done.

- **Fortnightly meetings with Poshan Sakhis:**

In the fortnightly meetings of Poshan Sakhis, review of the work done during the fortnight was taken. Necessary instructions were given for next month's activity. Planning of next fortnight's activities was done. Also, during the meeting a session was saved for training. During this session, information about "Effects of early marriage on health of girls" was explained.

6. Activities during May 2018:

- **Filling of Baseline survey forms B,C,D,E near to completion:**

With the help of Field Facilitators and Poshan Sakhi, the baseline survey forms B, C, D, and E were completed.

- **Statutory approval of committees formed by Gram Panchayats:**

The VHSNC is a statutory committee affiliated to Gram Panchayat. Therefore to get the statutory status for the VHSNCs formed by Field Facilitators, the matter was discussed with Sarpanch and Gram Sevak. Both of them agreed and gave letter with their authorised signatures approving the newly formed VHSNCs.

- **Training of selected VHSNC members:**

For the training of VHSNC members, 4 active members from each village were selected. From these 200 members, 4 groups each of 50 members were made for training. One day training of each group of 50 members was organized. In these trainings following sessions were presented.

- 1) The structure, role and responsibilities of VHSNC
- 2) Importance of monthly meeting of the committee
- 3) Information about Vaccination and ANC checkup
- 4) Need to improve government Anganwadi and Health services through regular monitoring.

- **Village level Meetings with Kishori groups:**

Poshan Sakhis organized Kishori group meetings in the villages. They discussed the issue of Shosh Khadda and sanitation.

- **Village level Meetings with women:**

Poshan Sakhis organized women's meetings in the villages. They discussed the issue of Shosh Khadda and sanitation.

- **Monitoring of Anganwadi and APJAK Amrut Ahar:**

Field Facilitators and Poshan Sakhis visited Anganwadis to monitor the services and Amrut Ahar. The negative points noted during the visit were discussed in the VHSNC meetings.

- **Attending Vaccination and ANC checkup Day for monitoring health services:**

It was decided that after the training of VHSNC members, a demonstration at field level by visiting Vaccination and ANC check up day will strengthen the understanding of the members about the issues. So Poshan Sakhis and Field Facilitators along with VHSNC members visited and monitored the health services.

- **Meetings of VHSNCs to discuss the points brought forward during monitoring of Anganwadi and Health services:**

The issues about provision of Anganwadi services and Health services found during the visits were discussed. It was decided that the points that can not be dealt with at village level, should be taken further to Integrated Child Development Office and Primary Health Centre.

- **Awareness and demonstration of “Shosh Khadda”:**

The issue of Shosh Khadda was discussed in the VHSNC meetings, women's meetings and kishori meetings. While visiting villages it was found that the people do not have actual idea of the Shosh Khadda. Some places only a pit of 4' x 4' was dug, at some places a pipe was buried near the sewage water. So it was decided that a demonstration of a proper Shosh Khadda should be shown to people. All the team planned “Shramdaan” activity and demonstrated how a proper Shosh Khadda with minimum expenditure can be constructed, in some villages.

- **Fortnightly meetings with Field Facilitators:**

Fortnightly meetings of field facilitators were organized wherein the review of the activities was taken and planning of activities for the next fortnight's period was done.

- **Fortnightly meetings with Poshan Sakhis**

In the fortnightly meetings of Poshan Sakhis, review of the work done during the fortnight was taken. Necessary instructions were given for next month's activity. Planning of next fortnight's activities was done. During this session, information about “issues of women's health” was explained.

7. Activities during June 2018:

- **Checking of Baseline Forms:**

After checking the forms filled by Poshan Sakhis, some gaps were found. Therefore the Block Coordinators and Field Facilitators went through all the forms and made corrections.

- **Village level Meetings with Kishori groups:**

Issues related to health of adolescent girls were discussed in these meetings. Anganwadi Worker and ASHA also were present and participated in the discussion.

- **Village level Meetings with women:**

During the women's meetings, the issues discussed were: 1) the care to be taken during pregnancy, 2) the importance of ANC checkup and 3) the risks that one would face during delivery.

- **Communication with CDPO and THO of Nandurbar block:**

To orient the officers about the project and to share the issues that came forward during the monitoring of Anganwadi services and health services, we had a dialogue with the CDPO and the THO of Nandurbar block.

- **Monitoring of Anganwadi and APJAK Amrut Ahar by VHSNC members:**

Poshan Sakhi and Field Facilitator along with the VHSNC members visited Anganwadi and observed the activities as well as Amrut Ahar given to ANC/ PNC women.

- **Attending Vaccination and ANC checkup Day for monitoring health services by VHSNC members:**

Poshan Sakhi and Field Facilitator along with the VHSNC members visited Vaccination and ANC checkup Day and observed the health services as well as Amrut Ahar given to ANC/ PNC women.

- **Meetings of VHSNCs to discuss the points brought forward during monitoring of Anganwadi and Health services:**

The Field Facilitators organized VHSNC meetings. During these meetings the issues discussed were: 1) The issue of water, 2) Sanitation, 3) Waste management, 4) issues about Anganwadi services, and 5) issues about health services.

- **Active participation of VHSNC members in PHC level meeting to discuss issues about health services:**

The issues that came to the notice of VHSNC members during visits to Anganwadi and Vaccination and ANC checkup day, were listed and meetings

were organized at Primary Health Centers at Natavad, Dhekvad, Rakasvada and Ashta. Supervisors from CDPO office attended these meetings and promised to take the issues about Anganwadi services at block level meetings. Medical Officers of PHCs also promised to look into the gaps in providing the services and would instruct the concerned employees to improve and provide quality services.

- **Fortnightly meetings with Field Facilitators:**

Fortnightly meetings of field facilitators were organized wherein the review of the activities was taken and planning of activities for the next fortnight's period was done.

- **Fortnightly meetings with Poshan Sakhis**

In the fortnightly meetings of Poshan Sakhis, review of the work done during the fortnight was taken. Necessary instructions were given for next month's activity. Planning of next fortnight's activities was done.

THE OUTCOMES:

The outcome of the period can be seen as follows:

1. The Village Worker, i.e. Poshan Sakhi is strengthened with capacities of monitoring and knowledge about Anganwadi services and health services.
2. The VHSNCs are strengthened with capacities of monitoring and knowledge about Anganwadi services and health services.
3. VHSNC meetings are being organized regularly.
4. Kishori group meetings are being organized regularly.
5. Women's meetings are being organized regularly.
6. The issues that came forward during monitoring of Anganwadi and Health services have reached at block level officials and some of them can be solved in near future.
7. The government departments, i.e. CDPO and THO have accepted that the people and people's committees have right to monitor the services given by their departments.

PHOTOS:



Poshan Sakhi Training



VHSNC Members' Training



Women's Committee Meeting



VHSNC Meetings



Monitoring of Vaccination and ANC checkup by VHSNC members



Yellow Rice being served!



Collapsing Slab of Anganwadi!



Meeting at PHC Natavadi



Shramdaan for Shosh Khadda

THANK YOU!

Annexure I

List of Villages Allocation with related PHC and SC

Sr. No.	Name of Block Coordinator	Name of Field Facilitator	Village Name	PHC	Subcentre
1	Bharati Valvi	Pradip Valvi	Pimpalod	Natavad	Pimpalod
2			Sejawa	Natavad	Pimpalod
3			Karanjave	Natavad	Pimpalod
4			Loy	Natavad	Loy
5			Shivpur	Natavad	Loy
6			Umaj	Natavad	Umaj
7			Vagshepa	Natavad	Umaj
8			Khatavad	Natavad	Umaj
9			Malpur	Natavad	Arditara
10			Nandpur	Natavad	Arditara
11	Bharati Valvi	Anil Valvi	Bhangada	Natavad	Arditara
12			Mangrul	Natavad	Arditara
13			Pavala	Natavad	Arditara
14			Devpur	Natavad	Natavad
15			Takalipada	Natavad	Natavad
16			Arditara	Natavad	Natavad
17			Bhavanipada	Natavad	Natavad
18			Vasalai	Natavad	Isainagar
19			Kesarpada	Natavad	Isainagar
20			Jambipada	Natavad	Isainagar
21		Sunita Vasave	Kokanipada	Dhekavad	Kokanipada
22			Nimboni	Dhekavad	Kokanipada
23			Dhirajgav	Dhekavad	Kokanipada

24			Phulasare	Dhekavad	Kokanipada
25			Sundarde	Dhekavad	Sundarde
26	Nisha Tambe		Karankheda	Dhekavad	Sundarde
27			Narayanpur	Dhekavad	Sundarde
28			Ranale	Dhekavad	Ranale
29			Jalakhe	Dhekavad	Ranale
30			Shiravade	Dhekavad	Ranale
31		Dipak Valvi	Gujar Bhavali	Rakasvada	Gujar Bhavali
32			Velavad	Rakasvada	Gujar Bhavali
33			Karajkupa	Rakasvada	Karajkupa
34			Lonkheda	Rakasvada	Karajkupa
35			Nalave Bu.	Rakasvada	Karajkupa
36			Patharai	Rakasvada	Patharai
37			adachi	Rakasvada	Patharai
38			Dhamadai	Rakasvada	Patharai
39			Dhulavad	Rakasvada	Dhulavad
40			Rajapur	Rakasvada	Dhulavad
41		Vandana Samudre	Tokar Talav	Ashta	Tokar Talav
42			Bhone	Ashta	Bhone
43			Dudhale	Ashta	Bhone
44			Nandarkheda	Ashta	Nandarkheda
45			Thanepada	Ashta	Thanepada
46			Ajapur	Ashta	Thanepada
47			Waghale	Ashta	Waghale
48			Sutare	Ashta	Waghale
49			Haripur	Ashta	Waghale
50			Ghogalgav	Ashta	Ashta

Annexure II

गाव आरोग्य, पोषण, पाणीपुरवठा व स्वच्छता समितीच्या पहाणीतून

समोर आलेले अंगणवाडी सेवा संबंधी मुद्दे

1) अंगणवाडी सेवा संबंधी मुद्दे (आष्टे प्रा.आ.केंद्राशी जोडलेली गावे)

अं.क्र.	गाव	अंगणवाडी क्र.	मुद्दे
१)	नांदरखेडा	१ ३, ५, ६ २, ५, ६ १, २, ३, ४ ५ व ६	मातांसाठीचा वजन काटा खराब माता वजन काटा नाही अं.क्र.५ - स्लॅब गळतो मुलांसाठी आहार नेहमी खिचडीच असते खेळणी नाही बेबी वजन काटे नाही. बेबी वजन काटे खराब
२)	टोकरतलाव	३ व ४	मुलांसाठीचा आहार वेळा पत्रका नूसार देत नाही
३)	दुधाळे	१ व ३ २ १, २, ३	टेबल, खुर्च्या नाही, पाण्याची सोय नाही. पायन्यांवर वाळू आहे. माता वजन काटा नाही. उंची टेप नाही आहार शिजविण्यासाठी स्वयंपाकी नाही.
४)	ठाणेपाडा	१ व २ ४ व ५	माता वजन काटा खराब आहे माता वजन काटा नाही.
५)	वाघाळे	२, ४, ५, ६ ३	बेबी वजन काटा नाही. बेबी वजन काटा खराब आहे सर्वच अंगणवाडींना माता वजन काटा नाही.
६)	अजेपूर	२ १ व २	बेबी वजन काटा खराब आहे. अमृत आहारात मातांना बिस्कीट दिले जातात.
७)	भोणे	१	अमृत आहार छोट्याशा डब्यात घेऊन येतात लाभार्थी जास्त असतात.

2) अंगणवाडी संबंधी मुद्दे (ढेकवद प्रा.आ.केंद्राशी जोडलेली गावे)

अं.क्र.	गाव	अंगणवाडी क्र.	मुद्दे
1)	कोकणीपाडा	4	स्लॅब गळतो, किचन ओटा नाही
2)	सुंदर्दे	1,2 व 4 1	माता वजनकाटा नाही. स्वतःची इमारत नाही, जुन्या ग्रा.पं. रुम मध्ये बसवतात
3)	नारायणपूर	1	अं.सेविका नाही. इमारतीचा दरवाजा तुटलेला आहे व स्वच्छता नाही.
4)	फुलसरा	1	अं.सेविका नाही.
5)	रनाळे	1 व 2	इमारतीचे बांधकाम पूर्ण झाले नाही त्यामुळे ताब्यात दिलेली नाही. तसेच सरपंच असे म्हणतात की आधीच्या सरपंचांनी अंगणवाडी बांधकाम पूर्ण झाले आहे असे दाखवलेले आहे त्यामुळे आम्ही काही करू शकत नाही.

3) अंगणवाडी संबंधी मुद्दे (राकसवाडा प्रा.आ.केंद्राशी जोडलेली गावे)

अं.क्र.	गाव	अंगणवाडी क्र.	मुद्दे
1)	लोणखेडा	१,२	दोन्ही अंगणवाडीत वजनकाटा नादुरुस्त आहे.
2)	आडची	२ ३	वजनकाटा नादुरुस्त आहे. मातांसाठीचा वजनकाटा नाही.
3)	धमडाई	१,३	मातांसाठीचा वजनकाटा नाही.
4)	पथराई	१	मातांसाठीचा वजनकाटा नाही.

5)	राजापूर	१	मातांसाठीचा वजनकाटा नाही.
6)	धुळवद	१ २,३	लहान मुलांसाठीचा वजनकाटा नाही. मातांसाठीचा वजनकाटा नाही.
7)	करजकुपा	२	मातांसाठीचा वजनकाटा नाही.
8)	वेळावद	२	मातांसाठीचा वजनकाटा नाही.
9)	गुजरभवाली	१,२,३,४	मातांसाठीचा वजनकाटा नाही.

4) अंगणवाडी संबंधी मुद्दे (नटावद प्रा.आ.केंद्राशी जोडलेली गावे)

अं.क्र.	गाव	अंगणवाडी क्र.	मुद्दे
१	देवपूर	१	दोन वर्षांपासून मदतनीस पद रिक्त आहे.
२	पिंपळोद	२	आहार शिजवला जात नाही. अंगणवाडी मदतनीस येत नाही. मातांसाठीचा वजनकाटा नाही.
३	केसरपाडा	१	कधी कधी अमृत आहार शिजवला जात नाही.
४	जांबीपाडा	१	अंगणवाडी वेळेवर उघडत नाही. मातांसाठीचा वजनकाटा खराब आहे.
५	लोय	२	मातांसाठीचा वजनकाटा नाही.
६	मालपूर	२	बेबी वजनकाटा व मातांसाठीचा वजनकाटा नाही.
७	करंजवे	१	मातांसाठीचा वजनकाटा नाही. बेबी वजनकाटा खराब आहे.
८	देवपूर		मातांसाठीचा वजनकाटा व बेबी वजनकाटा खराब आहे.
९	भवानीपाडा	१	मदतनीस नाही.

Annexure III

गाव आरोग्य, पोषण, पाणीपुरवठा व स्वच्छता समितीच्या पहाणीतून
समोर आलेले आरोग्यविषयक मुद्दे

प्रा.आ.केंद्र - आष्टे

१) लसीकरण सत्रातील मुद्दे -

अं. क्र.	दिनांक	गाव	उपकेंद्र	मुद्दा
१)	५ एप्रिल २०१८	दुधाळे	भोणे	पोटावरची तपासणी झाली नाही
२)	एप्रिल २०१८	सुतारपाडा	वाघाळे	गोवरची लस नव्हती
३)	९ एप्रिल २०१८	अजेपूर	ठाणेपाडा	HB व पोटावरची तपासणी झाली नाही
४)	३ मे २०१८	दुधाळे		पोटावरची तपासणी झाली नाही
५)	मे २०१८	टोकरतलाव	टोकरतलाव	बुस्टरची लस नव्हती
६)	१४ मे २०१८	अजेपूर	ठाणेपाडा	HB व पोटावरची तपासणी झाली नाही
७)	४ मे २०१८	ठाणेपाडा	ठाणेपाडा	HB व पोटावरची तपासणी झाली नाही
८)	३ मे २०१८	दुधाळे	भोणे	पोटावरची तपासणी झाली नाही
९)	५ जून २०१८	नांदरखेडा	नांदरखेडा	HB व पोटावरची तपासणी झाली नाही
१०)	८ जून २०१८	सुतारपाडा	वाघाळे	HB व पोटावरची तपासणी झाली नाही
११)	४ जून	टोकरतलाव	टोकरतलाव	HB व पोटावरची तपासणी झाली नाही
१२)	५ जून २०१८	घोगळगाव	आष्टे	HB व पोटावरची तपासणी झाली नाही
१३)	५ जून २०१८	नांदरखेडा	नांदरखेडा	HB व पोटावरची तपासणी झाली नाही

१४)	१२ जून २०१८	नांदरखेडा	नांदरखेडा	HB व पोटावरची तपासणी झाली नाही
१५)	१४ जून २०१८	वाघाळे (पाटील गल्ली)	वाघाळे	HB तपासणी झाली नाही
१६)	७ जून २०१८	वाघाळे		BP व HB तपासणी झाली नाही
१७)	१८ जून २०१८	हरीपूर		HB व पोटावरची तपासणी झाली नाही

२) उपकेंद्रा संबंधीत मुद्दे

अं.क्र.	उपकेंद्र	मुद्दे
१)	आष्टे	१) एक वर्षा पासून ANM पद रिक्त असल्यामुळे उपकेंद्र बंद आहे. २) उपकेंद्रात वापरण्यासाठी व पिण्यासाठी पाण्याची सोय नाही. ३) उपकेंद्रात विज कनेक्शन नाही.
२)	ठाणेपाडा	१) ANM निवासी नाही २) उपकेंद्रात वापरण्यासाठी व पिण्यासाठी पाण्याची सोय नाही.
३)	वाघाळे	१) ANM निवासी नाही २) प्रसुती केली जात
४)	भोणे	१) NHM च्या ANM यांना नियुक्ती पत्र नाही. तरी त्या उपकेंद्रात निवासी राहुन सेवा देतात

प्रा.आ.केंद्र - ठेकवद

३) लसीकरण सत्रातील मुद्दे -

अं.क्र.	दिनांक	गाव	उपकेंद्र	मुद्दा
१)	२ एप्रिल २०१८	सुंदर्दे	सुंदर्दे	हर्षाली विनोद माळी ९ व्या महिन्याच्या मातेची नोंद झालेली नव्हती

2)	9 एप्रिल 2018	फुलसरा	कोकणीपाडा	लसीकरण सत्रात लस उशीरा पोहचली
3)	16 एप्रिल 2018	धिरजगाव	कोकणीपाडा	HB तपासणी करण्यात आली नाही.
4)	मे 2018	करणखेडा	सुंदर्दे	पोटावरची तपासणी झाली नाही
5)	मे 2018	धिरजगाव	कोकणीपाडा	पोटावरची तपासणी झाली नाही
6)	17 मे 2018	कोकणीपाडा	कोकणीपाडा	HB तपासणी करण्यात आली नाही.
7)	4 जून 2018	सुंदर्दे	सुंदर्दे	पोटावरची तपासणी झाली नाही
8)	जून 2018	रनाळे	रनाळे	सविता रविदास वळवी खेप 1 ली या मातेला कोणताही लाभ मिळालेला नाही

४) उपकेंद्रा संबंधीत मुद्दे

अं.क्र.	उपकेंद्र	मुद्दे
1)	रनाळे	<p>1) उपकेंद्रात वापरण्यासाठी व पिण्यासाठी पाण्याची सोय नाही.</p> <p>2) उपकेंद्रातील विज कनेक्शन गेल्या 2 वर्षांपासून विज बील न भरल्यामुळे कट करण्यात आलेले आहे.</p> <p>3) उपकेंद्रातील प्रसुती रुमच्या तसेच शौचालयाची खिडकी तुटलेल्या अवस्थेत आहे.</p> <p>4) उपकेंद्रातील प्रसुती रुमच्या टाईल्स निघालेल्या आहे.</p>
2)	कोकणीपाडा	<p>1) उपकेंद्रात वापरण्यासाठी व पिण्यासाठी पाण्याची सोय आहे तसेच साठवण्यासाठी पाण्याची टाकी सुध्दा आहे पण उपकेंद्रात नळफिटींग केलेली नाही.</p> <p>2) उपकेंद्रात विज फिटींग आहे पण एकाच बोर्ड मध्ये विज येते. बाकी रुम</p>

		<p>मध्ये विज नाही.</p> <p>3) उपकेंद्रातील प्रसुती रुमच्या खिडक्या तुटलेल्या अवस्थेत आहे.</p> <p>4) उपकेंद्रात शौचालय आहे पण त्याची टाकी बांधलेली नाही.</p> <p>5) उपकेंद्राला कंपाऊन्ड बांधलेले नाही त्यामूळे परिसरात खुप घाण आहे</p> <p>6) उपकेंद्रात आरोग्य सेविका निवासी नाही.</p>
3)	सुंदर्दे	<p>1) पिण्याच्या व वापरायच्या पाण्याची सोय नाही.</p> <p>2) पाणी साठवणूकीची सोय नाही.</p> <p>3) खिडक्यांना दार नाही</p> <p>4) सोलर आहे पण बंद आहे.</p> <p>5) संडास बाथरूम मध्ये स्वच्छता नाही.</p> <p>6) मदतनीस आहे पण नियुक्ती पत्र नाही म्हणून काम करत नाही.</p>

प्रा.आ.केंद्र - नटावद

५) लसीकरण सत्रातील मुद्दे -

अं.क्र.	दिनांक	गाव	उपकेंद्र	मुद्दा
1)	10 मे 2018	सेजवा	पिंपळोद	लसीकरणात गरोदर मातांची कोणतीच तपासणी झाली नाही.
2)	4 मे 2018	भांगडा	आर्डितारा	HB तपासणी झाली नाही.
3)	4 मे 2018	शिवपूर	लोय	गरोदर मातांचे वजन करण्यात आले नाही.
4)	18 मे 2018	मालपूर	नटावद	लसीकरण सत्रात कुठलेच साहित्य आणले नाही म्हणून कोणतीच तपासणी झाली नाही.
5)	14 मे 2018	पावला	आर्डितारा	गरोदर मातांचे वजन करण्यात आले नाही.

6)	12 मे 2018	खटावद	उमज	गरोदर मातांचे वजन करण्यात आले नाही.
7)	21 मे 2018	मंगरुळ	आर्डितारा	लसीकरण सत्र उशीरा सुरु झाले तसेच गरोदर मातांची BP,HB व पोटावरची तपासणी झाली नाही
8)	16 मे 2018	केसरपाडा	ईसाइनगर	पोटावरची तपासणी झाली नाही
9)	12 जून 2018	करंजवे	पिंपळोद	लसीकरण सत्रात गरोदर मातांची HB व पोटावरची तपासणी झाली नाही
10)	6 जून 2018	आर्डितारा	आर्डितारा	लसीकरण सत्रात गरोदर मातांची BP,HB व पोटावरची तपासणी झाली नाही
11)	14 जून 2018	सेजवा	पिंपळोद	पोटावरची तपासणी झाली नाही
12)	1 जून 2018	भांगडा	आर्डितारा	लसीकरण सत्रात गरोदर मातांची BP व पोटावरची तपासणी झाली नाही तसेच गोवरची लस कमी होती एकुण लाभार्थी 8 होते त्यातील 2 लाभार्थींना लस शिल्लक राहिली नाही.

६) उपकेंद्रा संबंधीत मुद्दे

अं.क्र.	उपकेंद्र	मुद्दे
1)	नटावद	1) उपकेंद्रात वापरण्यासाठी व पिण्यासाठी पाण्याची सोय नाही. 2) उपकेंद्रातील विज कनेक्शन कट करण्यात आलेले आहे. 3) गावातच PHC असल्यामुळे उपकेंद्र बंद अवस्थेत असल्या सारखेच आहे. 4) उपकेंद्रात आरोग्य सेविका निवासी नाही.
2)	उमज	1) उपकेंद्राचे बांधकाम अपूर्ण असल्यामुळे ते बंद अवस्थेतच आहे. 2) पाणी आणि विजेची सोय केलेली नाही. त्यामुळे उपकेंद्र ताब्यात घेतलेले नाही.
3)	आर्डितारा	1) उपकेंद्रात ANM निवासी नाही. 2) उपकेंद्र बंदच असते
4)		1) उपकेंद्रात ANM निवासी नाही.

प्रा.आ.केंद्र - राकसवाडा

७) लसीकरण सत्रातील मुद्दे -

अं.क्र.	दिनांक	गाव	उपकेंद्र	मुद्दा
1)	३ मे २०१८	गुजरभवाली		पोटावरची तपासणी झाली नाही.
2)	१०मे २०१८	वेळावद		पोटावरची तपासणी झाली नाही.
3)	६ जून २०१८	धुळवद		एच.बी. व पोटावरची तपासणी झाली नाही.

८) उपकेंद्रा संबंधीत मुद्दे

अं.क्र.	उपकेंद्र	मुद्दे
1)	करजकुपा	5) दार तुटल्यामुळे ए.एन.एम. निवासी राहत नाही.
2)	धुळवद	3) उपकेंद्र नादुरुस्त असल्याने ए.एन.एम. निवासी राहत नाही.
3)	पथराई	3) उपकेंद्राचे संडास नादुरुस्त आहेत. 4) दार व पाण्याची व्यवस्था नाही. तसेच मध्ये नळ कनेक्शन नाही.
4)	गुजरभवाली	2) उपकेंद्रात ANM निवासी नाही. 3) उपकेंद्राचे छत गळते. 4) पाण्याची सोय नाही. 5) संडास व बाथरूम नादुरुस्त आहे. 6) कंपाऊंड व्यवस्थित नाही.

-----०००००-----